FORM DPW-CIA 2/05

STATE OF HAWAII
Dapartment Of Accounting and General Services
Division of Public Works

MONTHLY ES‘HMALE‘Q
FOR THE MONTH OF e

RECEIVED -DAGS
91y, OF PUBLIC WORKS

Decombor2042-  J011HAR |2 AM 7: 53

o4 e\ [\
Date: -Deeember- 2042

CONTRACTOR: Isemoto Contracting Co., Ltd
ADDRESS: P.O. Box 4669 Contract No. 60546 []
City, State ZIP: Hilo, Hawail 96720 Job No. 26-14-7446
PROJECT TITLE: Vetarans Cemeteries, Statewide Additional Columbarium Niches
CONTRACT
Basic Contract Amount $ 1,173,133.00 |} SUBMITTAL REGISTER | | COMMENCEMENT REQUIREMENTS

|DUE MONTHLY: | | PROJECT SCHEDULE

| ) DALY REPORTS [,{’ PAYROLL AFFIDAVITS

|MONTHLY ESTIMATE CHECKLIST | ] CONTRACT NUMBER

[ ’ ] PIRDJEICT NAME AND LO(:.ATlm Il"']f.-:\l.L SIIGN:'\'.I'UR?.S - o
CHANGE ORDERS PECIALTY Mg | 1 PROECY ACCEPTANGE:
Total § 11,209.00 [ | AIRLOND & PAINT ACCPT DONE' '
Adjusted Contract Amount $ 1,184,342.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 1,173,133 100.00% $ 11,209 3 1,184,342
Retained REDUCED| ] $ 79,451 $ 1,000 ] 80,451
Amount Subject to Payment b 1,093,682 $ 10,209 ] 1,103,891
Payments to Date $ 940,548 $ 10,209 § 950,757
Payments Now Due ] 153,134 $ - |$ 153,134
Payment No. FINAL[ 1} 6
Raemarks:
Y- Compuiled mexd Checked by; 2. I certity that the above billis comect, just, that payment has not been recelved, and all

), e O L S LT S
/OI- , APR -3 208 '
3 Recommended. v/ Project Imspector or Enginaer Dals:
ISEMOTO CONTRACTING CO., LTD.
// ‘45 APR -3 2013 WemmotConrseur

4. Recommended: Dale

Cigle N fo— am -3 2

Aren Engineer/archilact

'u n___ 39/

5 Approvad EBlranch C?Gl 1 Distric Enginaor Date:

The Public fVorks Admenisyator certfiadthal change orders have been issued and the work performed.

/7 / APR - § 2013
& s:-?u’nc Warks Adminisiraior Dae:

By signatlhre / Tide. Dave Haraguchl - WP of East k Cate



BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works
HReO) 2\
For the Month of: Becember3043.
CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 60546
PROJECT TITLE: Veterans Cemeteries, Statewide Additional Columbarium Niches Job No.: 26-14-7446
BASIC CONTRACT]
PRIME CONTRACTOR [TRADE LICENSE ND, AMOUNT]
Isemoto Contracting Co., Lid | General Contractor ABC 1036 $743,223
SUB-CONTRACT]
BASIC SUB-CONTRACT] COMPL)| AMOUNT
| |SUBCONTRACTOR LICENSE NOQ, AMOUNT] TO DATE| 2 CMPL
1 |Yamada & Sons AC Paving c-1714 $5.154 $5.54]  100.00%| 10% $515
2 |Pineback Landscaping Landscaping C-25465 $66.658 $68.658)  100.00%] 10% $6.666
| 3 [islandwide Fencing Fencing C-23220 $250.050|  $250050) 100.00%] 10% $25.005
4 |Associated Steel Rebar 0-225 $19,000 $18.000] 100.00%] 10% $1,900
| 5 |Shiol Construction Concrete/CMW/Shework  [C-12373 $69.800 $69.800| 100.00%] 10% $6.980
| 6 |Endo Painting Painting C-5131 $19,247 $19.247]  100.00%] 10% $1.925
7 10% 50
8 10% S0
9 10% $0
10 10%, S0
11 10% $0
12 10% $0
13 10%
14 10%
15 10%
16 10%
77 10%
18 10%
19 10%
20 10%
21 10%*
22 10%
23 10%_|
24 10%
25 10%|
Sub-Contracior Total $420810]  $429910
Total Retained from Subs $42.901

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $79,451]

| certify that the above retentions are correct for this request.

CheckedVerified by
Isemoto Contracting Co., Ltd

Name of Conifactor . Q
(‘D\ /L/_\ j / ” l { 3 Initlal - Project Inspector or Engineer

By Signalura i Dl

NOTE:
Columnar totals shall be equal in dollar value to that



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

Mk 20\
For the Month of: -Becember2§t2—
CONTRACTOR: Isemoto Contracting Co., Ltd s g Contract No.: 60546
PROJECT TITLE: Veterans Cemsteries, Statewide Additional Columbarium Niche: Job No.: 26-14-7446
CHANGE QRDER
IRADE LICENSE NO, AMOUNT)
Isemoto Contracting Co.. Lid General Conlractor ABC1036 52,421
HEmEaEmEEEREEAENE ERARRARARARAANANR ERAERRRRANRRARRARAR AR AR RARRE NG ARE ABSEA N REENA NS ENAAREN
CHANGE
QRDER SUB!
CHANGE ORDER SUB| COMPL. RETN AMOLUINT]
| (SUBCONTRACTOR TRADE |LICENSE NQ AMOUNT| TQ DATE| %5 CMPL %] RETAINED|
CO 1 Shioi Concreie/CMU/Sitework_|C-12379 $8.788 $8.788| 10000%|  10% $879
so]  ooo%l 10% $0
sol_ 0o00%|  10% 50
so]  oo00%|  10% 50
$0[  000%| 10% $0
so|  oo00%| 10% $0
so|  ooo%|_ 10% 50|
sl  o000%| 10% |
$0]  000%|  10% $0
so|l ooo%| 0% $0
so|  0.00%|_ 10% $0
0.00%|  10% $0
0.00%)  10% $0
0.00%|  10% 0
0.00%]  10% 50
0.00%|  10% $0
0.00%| _ 10% $0
0.00%|  10% $0
0.00%]  10% $0
Total Relained from Subs $8.788 $8.788] 100.00% $a7g

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (C+D) | $1,000]

| certify that the above retentions are correct for this request.

Chacked/Vetified by

72

Initial - Project Inspeclor or Engineer

Isemoto Contracting Co., Ltd.

Vi

Name of Contractor

P

By Signatura e

3/9 (13

Db

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



PAYMENT NO.: 6

BILLING MONTH: December-13

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE: VETERANS CEMETERIES, STATEWIDE - ADDITIONAL

COLUMBARIUM NICHES {CONSTRUCTION)

DAGS JOB NO.: 2 6-14-7446

CONTRACT NO.: 60546

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

ECEIV =

APR -3 2013

DAGS, DIV. OF PUBLIC WCAKS
STAFF STRV.CLS OFFICE

)]

Original Contract Payment Suffix: 1
Suffix Fund Symbol unt Ea Retainage Amount Due
01 $10-270M $169,625.00 $16,491.00 $153,134.00
Totals: $169,625.00 $16,491.00 $153,134.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Ea Retainage Amount Due
02 $10-270M $0.00 $0.00 $0.00
Totals:
Grand Total: $169,625.00 $16,491.00 $153,134.00

0% zl/i“y

DATE

1-'5?( xﬂ}

Verified By

{This Section for Administrative Services Office Use Only}

Vendor Code 7062800

Cost Code 3A1
$HII4NST
,%,/ ANG 26 2013

Voucher No.

Verified By

*



